{DATE: DECEMBER 9, 1986
SUBJECT: POLREP#19, SOUTH BANK ASBESTOS SITE
LOCATION: NASHUA, NEW HAMPSHIRE
POLLUTANT: ASBESTOS
OCCURANCE DATE: UNKNOWN
ENVIRONMENTAL MEDIA AFFECTED: GROUND, WATER, AIR | m
SEVERITY: POTENTIAL MAJOR
CATEGORY: DUMPING SDMS DoclID
SOURCE: JOHNS-MANVILLE CORPORATION

NASHUA, NEW HAMPSHIRE
REGION: E.P.A., REGION I (617)861-6700
0.S.C. U.S. ENVIRONMENTAL PROTECTION

LATEST POLREP:

REMARKS

II

1I.

III.

AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
POLREP #18, NOVEMBER 17, 1986

SITUATION

*

ON THURSDAY, NOVEMBER 20, 1986, OHM PERSONNEL COMPLETED
RESTORATION OF PRIVATE PROPERTIES, PLACING AND SECURING
MIRAMAT EROSION CONTROL MAT, GENERAL SITE DEBRIS CLEAN-
UP, AND [INSTALLING THE CHAIN LINK SECURITY FENCE, ALL
OHM PERSONNEL (EXCEPT THE RESPONSE MANAGER AND P.C.T.)
AND EQUIPMENT WERE DEMOBED FROM THE SITE,

ON FRIDAY, NOVEMBER 21, 1986, ALL REMAINING RENTAL
EQUIPMENT AND OHM PERSONNEL WERE DEMOBED FROM THE SITE.
DUE TO EARLY WINTER STORMS AND FREEZING TEMPERATURES,
APPROXIMATELY 20% OF THE SLOPE WAS FROZEN IN A CONDITION
THAT PREVENTED FINAL GRADING AND THE PLACING OF EROSION
CONTROL MAT. FINAL GRADING AND PLACING EROSION CONTROL
MAT ON THIS SECTION OF THE SLOPE WILL BE COMPLETED IN THE
SPRING OF 1987. THE SECTION OF THE SLOPE NOT PRESENTLY
COVERED WITH EROSION CONTROL MAT WILL BE SUBJECT TO
LOCALIZED EROSION OVER THE COURSE OF THE WINTER AND WILL
BE INSPECTED PERIODICALLY. IF TEMPORARY EROSION CONTROL
MEASURES ARE REQUIRED, THEY WILL BE IMPLEMENTED.

ACTIONS

*
*

PREPARE DRAFT 0.S.C. REPORT
PREPARE SITE COST ANALYSIS REPORTS

FUTURE PLANS

*
*

*

PREPARE AS-~BUILT PLANS

DEVELOP STRATEGY FOR COMPLETING GRADING AND HYDROSEEDING
IN THE SPRING

COMPLETE FINAL 0.S.C. REPORT
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FINANCIAL STATUS

CEILING OBLIGATION BALANCE
ERCS $1,018,000 886,08 34 131,917
T.A.T. 90,000 55,272 34,728
INTRAMURAL 50,000 23,085 26,915
FEMA (RELOCATION) 50,000 0 50,000

* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 964,440
* TOTAL PROJECT BALANCE 285,560

# $42,317 OF THIS AMOUNT REPRESENTS DELIVERY ORDER
NO. 6893-01-023 CEILING MODIFIED ON NOV. 25, 1986.
THIS AMOUNT REPRESENTS THE TOTAL SPENT ON PHASE I OF
THIS PROJECT.

* ERCS THRU 11-23-86
* INTRAMURAL THRU 12-09-86

*



